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City of Des Moines, WA Project Description .
S. 216th street Segment 1-A: The project will widen S. 216" Street to 5 lanes from 24™ Avenue S to SR99.

The project will be integrated with recent improvements on 24" Avenue S.,

Connecting 28"/24" Avenue S. north of S. 216" Street, and S. 216" Street Segment 2, west of 24™ Avenue S.
The west leg of S. 216" Street at SR99 will be widened to accommodate an
additional WB through lane and an EB to WB U turn receiving pocket. The
project will provide 6’ bicycle lanes, planter strips and 8 to 10’ sidewalks on
Contractor each side of the street to provide greater separation from motor vehicle traffic.
TBD Urban design features identify this roadway as a gateway to the city.
Communication and electrical distribution facilities will be undergrounded and
roadway illumination will be provided to meet current standards utilizing LED
technologies. ADA ramp upgrades will be provided at the SR99 intersection
and corridor driveways. High voltage transmission lines will be relocated.
Signal, signage and channelization modifications are included in the project.
The project will replace deteriorating pavement.

Recent Progress

The City secured right of way and construction funding for the project. WSDOT re-evaluated environmental documents and
advised the City that FHWA ROW funds were obligated on March 9, 2015. Appraisals were complete and the City made
offers to owners. Next quarter: final offers and settlements are expected; draft utility agreements are being scheduled for
Council approval; channelization plans are being modified per WSDOT requirements, and PS&E/bid documents are
expected to be prepared for internal review.

Schedule and Scope changes
No change, project is on schedule.

En|vironmenta| Impacts / Compliance Federal fund Impacts
A NEPA Documented CE was issued for this project and the City FHWA obligation of STP funds was announced March 9, 2015. The
issued a SEPA DNS in 2010, reevaluated by WSDOT. City is following the LAG manual ROW processes and offers have
been made consistent therewith..
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents MY 10/10
Approved
RW Complete 10/15 MY
Contract Advertised 11/15 MY Dependent upon WSDOT ROW certification
Contract Awarded 1/16 MY
Groundbreaking 3/16 MY
Open to Traffic 11/16 MY Roadway to remain open during construction
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total _
Date Planned Revised Actual
Preliminary Engineering $1,150,966 14.1%
Right-Of-Way $1,746,452 21.4%
Construction $5,251,654 | 64.5%
Total Project Cost $8,149,072 100%
Total
Carry-over
11-13
Total 13-15
GRAND
TOTAL

Agency Contact Information:
Brandon Carver, Engineering Services Manager 206-870-6543




